



The under-construction 10-storey chief judicial magistrate's court in Bogra. The photo was taken recently.

CONSTRUCTION OF 10-STORY BOGRA COURT BUILDING Work yet to be complete

MAMUN-UR-RASHID, Bogra

Construction work of the 10-storey chief judicial magistrate's court in the district is yet to be finished 65 months after it started in early 2012.

The construction of the building was scheduled to be completed by January 2014.

Chief Justice Surendra Kumar Sinha expressed his serious dissatisfaction at the delay, while speaking at the divisional judgeship and judicial magistracy conference in Bogra Circuit House on May 2. He ordered the executive engineer of the Public Works Department (PWD) in the district to hand over at least four floors by May 31 this year.

Executive Engineer of PWD Salauddin Ahmed and lawyers said the project was initiated by the government in 2010 and the tender activities ended in 2011. The then state minister

for law Kamrul Islam laid the foundation stone in the beginning of 2012.

Although Prime Minister Sheikh Hasina inaugurated the building on November 12 in 2015, it is yet to be opened for use, the lawyers said.

Salauddin said Masuma OK (MOK) Construction got the work order of Tk 23 crore and was instructed to finish the work by January 2014, but the firm could not complete the construction until now though the time schedule was extended twice.

Horizon Techno Limited is installing three lifts for Tk 2.05 crore and Brothers Construction is installing a power transformer for Tk 0.86 crore.

Bogra Bar Association President Lutfe Galib Al Jahid Mridul said activities of the judiciary are being hampered due to delay in construction of the building.

Activities of 10 courts have been

going on in 10 rented rooms of Gawhar Ali Bar Building, the district administration building and the zila parishad building, causing suffering to lawyers and clients due to scarcity of sitting arrangements, the Bar president said.

Owner of MOK Masudur Rahman Milon said construction of the infrastructure has already been finished and installation of lifts, doors, windows and other works are being done by other companies. MOK can hand over the building any time the PWD wants, he added.

The completion date was extended twice and the design of the building was changed several times, which led to the delay, the executive engineer of PWD said, adding that they are hopeful of handing over the building within the time frame to the authority concerned.

Sust student 'murdered'

OUR CORRESPONDENT, Sylhet

A student of Shahjalal University of Science and Technology died at Sylhet MAG Osmani Medical College Hospital (SOMCH) yesterday afternoon, hours after he was found injured beside a rail track in Fenchuganj upazila of Sylhet.

The deceased was Mostain Razzak Mamun, 22, a third-year student of electronics and electrical engineering. He used to live with his family at Sylhet Medical Colony and both his parents are physicians.

Relatives said Mamun left home for university on Tuesday and remained traceless till yesterday noon. They got the news of his death in the afternoon.

Officer-in-Charge of Sylhet Railway Police Station Jahangir Hossain said locals saw him lying injured near the rail track in Majgaon area around 12:00pm and rushed him to SOMCH where doctors declared him dead.

Victim's father Dr Abdur Razzak, a physician of the hospital, claimed that his son might have been killed as marks of beating injuries were found on his body.

It's illegal

FROM PAGE 16

gas, water and electricity connections and sealed off the hotel, he said.

As the owner filed a writ petition in late February, an HC bench on March 5 ordered Rajuk to restore all utility services and open the hotel within 48 hours without failure and not to disturb the owner further, Adiluzzaman informed The Daily Star.

The hotel authorities did not even bother to produce the court order before Rajuk asking for permission and reopened the hotel on their own, he said.

The hotel has become a talk of the town since reports have recently hit the media that two university girls were allegedly raped at gunpoint at the hotel on March 28.

Reza Golam Mostafa, general manager of Raintree's financier company Humaira Group, said, "You cannot call our hotel business in residential building illegal as we have got the court's stay order on Rajuk's eviction move."

He added a process was on with Rajuk for conversion of the residential building into a commercial one and claimed that the government was considering converting the entire Banani residential Road-27 into a commercial zone.

According to the hotel's room rates flyer, a single room costs \$250, a deluxe room \$300, executive room \$325 and a suite \$550, all excluding 25 percent tax and service charges.

Contacted, Raintree's guest relations officer Farhana Akhter Meghla said she would talk to her authorities first and respond later.

Munira Aktar, wife of Jhalakathi lawmaker BH Harun, is the owner of the 5.5-katha residential plot, where the Raintree hotel is situated.

In 2011, the plot owner obtained a construction permit for an eight-storey residential building with two basement floors. But it was detected during routine

inspection that the owner in deviation of the approved plan built an additional floor, said Adiluzzaman.

Rajuk served the owner the first notice in August last year in this regard, he said. As the owner did not respond, they served two more notices -- one in early November and another in mid-November last year, he added.

As they served the owner with what the Rajuk official termed was a fourth and final notice in January this year and were preparing for an eviction drive, the owner filed another writ petition with the HC that barred Rajuk from serving any further notice, he said.

Rokon-Ud-Doula said they had hired an advocate to vacate the court order.

However, examples are rife that Rajuk takes years or even a decade to fight such cases on the plea that they cannot bring those on the court's hearing list.

450-metre

FROM PAGE 2

Another 2.25 kilometre section connecting Banglamotor and Mouchak was opened mid-September by Khandker.

The remaining under-construction Malibagh-Razarbagh-Shantinagar section is four kilometres long.

According to top officials of Local Government Engineering Department (LGED), the agency implementing the project, the flyover would help vehicles go over eight road intersections and three level crossings at Karwan Bazar, Moghbazar and Malibagh.

The project is jointly financed by Saudi Development Fund, OPEC Fund for International Development and the Bangladesh government.

LGED embarked on the flyover scheme in early 2013.

হর্টেঞ্জ ফাউন্ডেশন

সেচ ভবন (৪র্থ তলা), ২২ মানিক মিয়া এভিনিউ

শের-ই-বাংলা নগর, ঢাকা-১২০৭

চুক্তিভিত্তিক কর্মকর্তা ও কর্মচারি (Core Contractual Officer & Staff) নিয়োগ বিজ্ঞপ্তি

ক্রমিক নং	পদের বিবরণ	সর্বসাকুল্য মাসিক বেতন ভাতাদি	শিক্ষাগত যোগ্যতা ও অভিজ্ঞতা
০১	নাম: একাউন্টস অফিসার পদ সংখ্যা: ০১ (এক) মেয়াদ: ৬০ জনমাস বা প্রকল্প মেয়াদ, যা আগে ঘটবে	৪০,০০০/- (চল্লিশ হাজার টাকা)	যে কোন স্বীকৃত বিশ্ববিদ্যালয়/প্রতিষ্ঠান হতে কমপক্ষে বি.কম/এমবিএ ইন ফিন্যান্স এ ডিগ্রী থাকতে হবে। হিসাব পরিচালনা ও ক্যাশ ব্যবস্থাপনাসহ সংশ্লিষ্ট কাজে ন্যূনতম ৫ (পাঁচ) বছরের বাস্তব অভিজ্ঞতা থাকতে হবে। ফান্ড পরিচালনায় দাতা সংস্থা অর্থায়িত প্রকল্প কাজের অভিজ্ঞতা থাকতে হবে। MS Word, Excel, Power Point ইত্যাদি কাজে দক্ষতা থাকতে হবে।
০২	নাম: ডাটা এনালিস্ট/ কম্পিউটার অপারেটর পদ সংখ্যা: ০১ (এক) মেয়াদ: ৬০ জনমাস বা প্রকল্প মেয়াদ, যা আগে ঘটবে	৩০,০০০/- (ত্রিশ হাজার টাকা)	যে কোন বিষয়ে দ্বিতীয় সর্বকম/স্বায়ত্বশাসিত / বেসরকারি প্রতিষ্ঠান / দাতা সংস্থা অর্থায়িত প্রকল্পে ডাটা এনালিস্ট/কম্পিউটার অপারেটর হিসেবে ন্যূনতম ০৫ (পাঁচ) বছরের কাজের বাস্তব অভিজ্ঞতা থাকতে হবে। MS Word, Excel, Power Point, SPSS ইত্যাদি কাজে অভিজ্ঞতাসহ বাংলা ও ইংরেজী টাইপিং এ পারদর্শী হতে হবে।
০৩	নাম: ড্রাইভার পদ সংখ্যা: ০৫ (পাঁচ) মেয়াদ: ৬০ জনমাস বা প্রকল্প মেয়াদ, যা আগে ঘটবে	২০,০০০/- (বিশ হাজার টাকা)	ন্যূনতম এসএসসি পাশ হতে হবে। সরকারি/ বেসরকারি/ বহুজাতিক/আন্তর্জাতিক কোম্পানি/ প্রকল্পে ন্যূনতম পাঁচ বছরের হালকা/ভারী যানবাহন চালনার অভিজ্ঞতা থাকতে হবে। প্রাথমিক গাড়ী চালনার বৈধ লাইসেন্স থাকতে হবে।
০৪	নাম: সাপোর্ট স্টাফ- অফিস সাপোর্ট পদ সংখ্যা: ০১ (এক) মেয়াদ: ৬০ জনমাস বা প্রকল্প মেয়াদ, যা আগে ঘটবে	১৬,০০০/- (ষোল হাজার টাকা)	ন্যূনতম এসএসসি পাশ হতে হবে। কমপক্ষে পাঁচ বছরের সংশ্লিষ্ট কাজের বাস্তব অভিজ্ঞতা থাকতে হবে।
০৫	নাম: সাপোর্ট স্টাফ- ডেসপাচার পদ সংখ্যা: ০১ (এক) মেয়াদ: ৬০ জনমাস বা প্রকল্প মেয়াদ, যা আগে ঘটবে	১৬,০০০/- (ষোল হাজার টাকা)	ন্যূনতম এসএসসি পাশ হতে হবে। কমপক্ষে পাঁচ বছরের সংশ্লিষ্ট কাজের বাস্তব অভিজ্ঞতা থাকতে হবে।
০৬	নাম: লোকাল বিজনেস ফেসিলিটেশন (এলবিএফ) পদ সংখ্যা: ৩০ (ত্রিশ) মেয়াদ: ৬০ জনমাস বা প্রকল্প মেয়াদ, যা আগে ঘটবে	১২,০০০/- (বার হাজার টাকা)	ন্যূনতম এসএসসি পাশ হতে হবে। কৃষি পণ্য ব্যবসার কাজে কমপক্ষে পাঁচ বছরের বাস্তব অভিজ্ঞতা থাকতে হবে। প্রকল্পে প্রস্তাবিত/ স্থাপিত সিসিএমসি/কালেকশন পয়েন্ট এলাকার প্রার্থীদেরকে অগ্রাধিকার দেওয়া হবে।

- নিয়োগের শর্তাবলীঃ**
- আবেদনপত্র প্রার্থীকে পদের নাম, নিজের নাম (বাংলা ও ইংরেজিতে), পিতা/স্বামীর নাম, মাতার নাম, স্থায়ী ঠিকানা, বর্তমান ও পত্র যোগাযোগের ঠিকানা (মোবাইল/টেলিফোন নম্বরসহ), জন্ম তারিখ, শিক্ষাগত যোগ্যতা, নিজ জেলার নাম, ধর্ম, জাতীয়তা ইত্যাদি উল্লেখপূর্বক ব্যবস্থাপনা পরিচালক, হর্টেঞ্জ ফাউন্ডেশন, সেচ ভবন (৪র্থ তলা), ২২ মানিক মিয়া এভিনিউ, শের-ই-বাংলা নগর, ঢাকা-১২০৭ বরাবরে আগামী ০৮/০৬/২০১৭ খ্রি: তারিখ অফিস চলাকালীন সময়ের মধ্যে ডাকযোগে বা কুরিয়ার সার্ভিসের মাধ্যমে পৌছাতে হবে। সরাসরি বা হাতে হাতে কোন আবেদনপত্র গ্রহণ করা হবে না।
 - প্রার্থীকে আবেদনপত্রের সাথে শিক্ষাগত যোগ্যতা ও অভিজ্ঞতার সনদপত্র (ড্রাইভার পদের ক্ষেত্রে বৈধ ড্রাইভিং লাইসেন্স), নিজ এলাকার পৌর/হিউপি চেয়ারম্যান কর্তৃক প্রদত্ত নাগরিকত্বের সনদপত্র, জাতীয় পরিচয় পত্র/ জন্মান্বিত সনদ পত্রের সত্যায়িত ফটোকপি, চারিত্রিক সনদপত্র, সদ্য তোলা পাসপোর্ট সাইজের ৩ (তিন) কপি ছবি ১ম শ্রেণীর পেজেন্টেড কর্মকর্তা কর্তৃক সত্যায়িত করে সংযুক্ত করতে হবে। পদের সাথে আবশ্যিকীয় যোগ্যতা ও অভিজ্ঞতা না থাকলে আবেদন করার প্রয়োজন নেই।
 - প্রার্থীর বয়স ০৮ জুন ২০১৭ খ্রি: তারিখে ন্যূনতম ২৩ (তেইশ) বছর হতে হবে। বয়স প্রমাণের ক্ষেত্রে কোনরূপ এফিডেভিট গ্রহণযোগ্য হবে না।
 - অসম্পূর্ণ, অসম্পূর্ণ বা ত্রুটিপূর্ণ ও বিলম্বে প্রাপ্ত আবেদনপত্র কোন ক্রমেই গ্রহণযোগ্য হবে না।
 - চাকুরীর প্রার্থীদের অবশ্যই যথাযথ কর্তৃপক্ষের মাধ্যমে নির্ধারিত তারিখের মধ্যে আবেদন করতে হবে। অগ্রিম কপি গ্রহণযোগ্য নয়।
 - প্রযোজ্য ক্ষেত্রে বেতন হতে সরকারি বিধি মোতাবেক আয়কর ও ভ্যাট কর্তন করা হবে।
 - কর্তৃপক্ষ কোন কারণ দর্শানো ব্যতিরেকে যে কোন আবেদন পত্র গ্রহণ/বাতিল করার ক্ষমতা সংরক্ষণ করেন। নিয়োগের ক্ষেত্রে নিয়োগকারী কর্তৃপক্ষের সিদ্ধান্তই চূড়ান্ত বলে গণ্য হবে।
 - আবেদনপত্রের খামের উপরের অংশে আবেদনকৃত পদের নাম অবশ্যই উল্লেখ করতে হবে।
 - প্রাপ্ত আবেদনপত্র পরীক্ষা নিরীক্ষার পর শুধুমাত্র বৈধ প্রার্থীদের নিয়োগ পরীক্ষায় অংশগ্রহণের জন্য ইন্টারভিউ কার্ড ইস্যু করা হবে। লিখিত, মৌখিক ও ব্যবহারিক (প্রযোজ্য ক্ষেত্রে) পরীক্ষার ভিত্তিতে প্রার্থী নির্বাচন করা হবে।
 - চাকুরির ধারাবাহিকতা সন্তোষজনক বার্ষিক কর্মক্ষমতার ভিত্তিতে নবায়ন করা হবে।
 - পরীক্ষায় অংশগ্রহণের জন্য কোন প্রকার টিএ/ডিএ প্রদান করা হবে না।

১৮-০৬-২০১৭
(ড. মোঃ আব্দুল জলিল হুঁঞা)
ব্যবস্থাপনা পরিচালক



ঢাকা পাওয়ার ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

DHAKA POWER DISTRIBUTION COMPANY LIMITED
(An Enterprise of the Government of the People's Republic of Bangladesh)

www.dpdc.org.bd

Office of the
Chief Engineer
(Procurement, Store,
Security & Environment)
Bidyut Bhaban, 2nd Floor
1, Abdul Gani Road, Dhaka-1000
Tel: 9564168
e-mail: cepss@dpdc.org.bd

REQUEST FOR EXPRESSION OF INTEREST (For selecting International FIRM)

1. Ministry/Division	Power Division, Ministry of Power, Energy & Mineral Resources
2. Agency	Dhaka Power Distribution Company Limited (DPDC)
3. Procurement Entity Name	Project Director, "Expansion and Strengthening of Power System Network Under DPDC Area"
4. Expression of Interest for Selection of	International Consulting firm for Engineering Consultancy Services for implementation of the project "Expansion and Strengthening of Power System Network Under DPDC Area"
5. EOI Ref. No. & Date	Memo No. 87.140.109.06.00.001.2017.159, Date: 16/05/2017
6. Procurement Method	Quality Cost Based Selection (QCBS), Lump-sum
7. Budget and Source of Funds	Government of Bangladesh (GoB)
8. EOI Closing Date, Time and Place	Date: 05/07/2017, Time: 12:00 hours BST, Place: Office of the Chief Engineer (Development), DPDC, House-47, Road No. 135, Gumshan-1, Dhaka-1212, Bangladesh.
9. Project Background	The Project is undertaken by Peoples Republic of Bangladesh under Chinese Concessional loan to strengthen and modernize the Power Transmission and Distribution network within Dhaka and Narayanganj area through construction of new 132/33 kV and 33/11kV substations, RRA of 132/33 and 33/11 kV substations, 132kV and 33kV underground cable network, 11kV underground and over head distribution network, SCADA system installation and integration and Civil construction of Sub-station cum high rise commercial or sub-station cum official/residential buildings, Training Center and Modern Warehouse. The executing authority of the work will be Dhaka Power Distribution Board (DPDC).
10. Scope of Services:	Scope of major services under the proposed assignments shall include the following: I. Survey and preparation of necessary plans i) Conduct detailed survey of existing network of DPDC in line with project scope. ii) Prepare and submit underground distribution network design under the scope of the project. iii) Prepare and submit the comprehensive power evacuation plan under the project. iv) Conduct detailed survey of existing land and Plan & Design of High-rise Buildings. v) Prepare and submit the time-bound action and implementation plan for the total project. vi) Finalize the BOQ based on survey and design for the total project. II. Review of contract document and finalize the submitted design and drawing of EPC contractor: i) Review the contract document to identify the possible inconsistencies and recommend for rectification. ii) Review, modify (if necessary) and finalize the plan, design, drawings, technical specifications etc. submitted by the contractor and recommend for approval. III. Inspection of Services and QA/QC: i) Prepare quality management plan (Quality assurance, quality control and inspection) in the form of a manual. ii) Prepare check list to ensure quality during stage inspection and pre-shipment inspection of equipment, review the inspection/ factory test report and Witness Factory Tests (if necessary). iii) Ensure quality and standard during installation work, testing and commissioning by regular inspection and supervision. iv) Submit necessary reports regularly with specific recommendation to adhere to quality. IV. Project Management Services: i) Prepare a software based project management solution to ensure quality, cost and timely completion of the whole project. ii) Organize initial kick-off and periodic meetings with stakeholders. iii) Prepare the procurement and inventory plan & schedule of installation work. iv) Monitor project progress and prepare monthly, quarterly progress reports. v) Verification of asbuilt drawing and final bill of quantity (BOQ). vi) Prepare of Final Project Completion Report (PCR). V. Construction Management and Site Supervision Services: i) Checking and verification of the detailed plan for execution of the Contract prepared by the EPC Contractor ii) Supervision of construction, erection and dismantling works to ensure required quality and progress of the Project. iii) Monitoring QA/QC Procedures, time schedule & progress (with reference to Project Master Schedule) during execution of the work complying with the provisions of the EPC Contract iv) Checking and verification of EPC Contractor's Safety program, monitoring site safety, occupational health and safety v) Claim management. vi) Monitoring cost control and issuing of payment certificates vii) Checking and verification of methods and procedures for commissioning tests to be submitted by Contractors. viii) Witnessing of Contractor's tests during commissioning. ix) Preparation and follow-up of deficiency lists for EPC Contractors. x) Assistance to DPDC in issuing of Provisional Taking Over Certificates. xi) Verify and checking of Contractors' final technical documentation and operation & maintenance manuals. VI. Training i) Training management: Prepare training need analysis (TNA) for successful completion of the project and subsequent operation of the system. ii) Training module: Design necessary training module(s) with calendar.
11. Experience, Resources Delivery Capacity Required	i) The Consultancy firm shall submit audited balance sheets and income statements for the last 3 (three) years to demonstrate the current soundness of the applicant's financial position and its prospective long-term profitability. ii) The Consultancy firm (and/or its partner in case of JV) shall have minimum average annual turnover of US \$3,000,000.00 (US Dollar three million only) or equivalent calculated as total certified payments received for contracts in progress or completed, within the last 3 (three) years. iii) The consultancy firm (partners in case of JV) shall have at least 10 years overall experience in the field of electrical, civil and mechanical consultancy services with at least 3 (three) nos. electrical consultancy services, each with a minimum value of US\$ 1,000,000.00 (US Dollar one million Only) or equivalent as on the date of EOI submission. Out of the 3 contracts, at least one contract shall be outside the consultant's home country. Consultant shall submit the completion certificate as evidence of the stated service(s). Such evidence shall be in client's letterhead pad indicating address, telephone, email, web address and fax numbers of the clients and shall include name of the project, name of the employers, and description of the work, duration of the project and contract amount. Certificates as evidence must be written in English. iv) The consultancy firm shall have sufficient number of appropriate key professionals and graduate engineers in the following fields with expertise in the relevant fields to carry out the proposed consulting services and shall furnish the list of key professionals, graduate engineers and their CV with photograph: Electrical, Mechanical, Civil & Structural, Electronics & Communication, Architecture.
12. Other Details:	i) Short listing will be made in accordance with the "Rule-115 of Public Procurement Rule (PPR) - 2008." ii) Interested firms shall provide information indicating that they are qualified to perform the service (Brochures, Description of Similar Assignments, Experience in similar working conditions, Availability of appropriate qualification and experience among staff with signed Curriculum Vitae, Work Plan and methodology of the proposed assignment should be submitted.) iii) The Expression of Interest (EOI) shall be submitted in 4 (Four) sets (One Original & Three Copies) on or before the specified date and time to the office of the undersigned. The proposals/Applications will be opened on Date: 05/07/2017, Time: 03:00 hours Bangladesh Local Time in presence of the representatives of the EOI Applicant (If any). The Expression of Interest shall be submitted in sealed envelope and clearly marked with name of the assignment to the office of the Inviting official. iv) Interested applicants may obtain further information from the undersigned during the office hours (9:00 to 17:00 hours BST) v) Interested applicants are encouraged to submit their information in a format which is available in the website: www.dpdc.org.bd/
13. Association with local firm is	Encouraging
14. Name of Official Inviting Expression of Interest (EOI)	Md. Akramul Hoque
15. Designation of Official Inviting Expression of Interest	Chief Engineer, Procurement, Store, Security & Environment, DPDC & Project Director, "Expansion and Strengthening of Power System Network Under DPDC Area"
16. Address of Official Inviting Expression of Interest	Office of the Chief Engineer, Procurement, Store, Security & Environment, Level-2, Bidyut Bhaban, 1 Abdul Gani Road, Dhaka-1000.
17. Contact details of Official Inviting Expression of Interest	Tel: +88029564168, Mobile: +8801730335010 E-mail: cepss@dpdc.org.bd
18. The procuring entity reserves the right to reject all EOIs without showing any reason thereof.	(Md. Akramul Hoque) Chief Engineer, Procurement, Store, Security & Environment & Project Director Expansion and Strengthening of Power System Network Under DPDC Area